

HELPR-1 Schedule January - December 2025			
Rotations	Weeks	Provinces /Location	Activities/Mission
HOLIDAY	23rd December - 10th January	HOLIDAY	HOLIDAY
PORT	11th - 12 January 2025		
PROJECT 11	13th - 19th January	Ballot Box Delivery	GOVERNMENT PROJECT - CONFIRMED
Maintenance/Crew Rotation	20th - 31st January 2025	Port Vila - BERTH	HELPR-1 Program preparation, and staff Training
PORT	1st - 2nd February	Port Vila	
PROJECT 12	3rd - 7th February	Port Vila	Staff Training Continue and Urgent maintenance.
PORT	8-9th February	Port Vila	
ROTATION 35	10th - 21st February	SHEFA	As per provincial priorities - Earthquake Response
Maintenance/Crew Rotation	22 - 28th February	Port Vila - BERTH	
SAILING	1 - 2nd March	Port Vila to Luganville	
ROTATION 36	3rd - 14th March	SANMA	As per provincial priorities
PORT	15 - 16th March	Luganville	
PROJECT 13	17th - 21st March	TORBA	Torba EMT Training
Maintenance/Crew Rotation	22nd - 28th March	Port Vila - BERTH	
SAILING	29th - 30th March	Port Vila to Lenakel	
ROTATION 37	31st March - 11th April	TAFEA	As per provincial priorities
PORT	12 - 13th April	TBC - Pending Project week location.	
PROJECT 14	14th - 17th April	TAFEA	Tafea EMT Training
Maintenance/Crew Rotation	18th - 25th April	Port Vila - BERTH	
SAILING	26th - 27th April	Port Vila to Luganville to Lolowai	
ROTATION 38	28th April - 9th May	TORBA	As per provincial priorities
PORT	10th - 11th May	TORBA	
PROJECT 15	12th - 16th May	TORBA	Multiple Projects
Maintenance/Crew Rotation	17th - 23 May	Port Vila - BERTH	
SAILING	24th - 25th May	Port Vila to Litz Litz	
ROTATION 39	26th May - 6th June	MALAMPA	Ambrym, Paama
PORT	7th - 8th June	Litz Litz/Lamap	
PROJECT 16	9th - 13th June	MALAMPA	South Malekula
Maintenance/Crew Rotation	14th - 20th June	Port Vila - BERTH	
SAILING	21 - 22nd June	Port Vila to Luganville	
ROTATION 40	23 June - 4th July	PENAMA	Ambae
PORT	5th - 6th July	Lolowai	
PROJECT 17	7th - 11th July	PENAMA	Maewo - RG provincial Emergency Coordination Training -
Maintenance/Crew Rotation	12th - 18th July	Port Vila - BERTH	
SAILING	19th - 20th July	Port Vila to Shepherd Islands.	
ROTATION 41	21st July - 1st August	SHEFA	As per provincial priorities
PORT	2nd - 3rd August	TBC - Pending Project week location.	
PROJECT 18	4th - 8th August	TAFAE	Joint Australia High Commission and Government of Vanuatu VIP visit
Maintenance/Crew Rotation	9th - 15th August	Port Vila - BERTH	

SAILING	16th - 17th August	Port Vila to Luganville to Sola	
<b>ROTATION 42</b>	18th - 29th August	<b>SANMA</b>	As per provincial priorities
<b>PORT</b>	30th - 31st August	TBC - Pending Project week location.	
<b>PROJECT 19</b>	1st - 5th September	Project Location TBC	[FOR OFFER TO GOVERNMENT AND PARTNERS]
Maintenance/Crew Rotation	6th - 12th September	Port Vila - BERTH	
SAILING	13th - 14th September	Port Vila to Lenakel	
<b>ROTATION 43</b>	15th - 26th September	<b>TAFEA</b>	As per provincial priorities
<b>PORT</b>	27th - 28th September	TBC	
<b>PROJECT 20</b>	29th September - 3rd October	PORT VILA	HELPR-1 Scheduled Maintenance
Maintenance/Crew Rotation	4th - 10th October	Port Vila - BERTH	
SAILING	11th - 12th October	Port Vila to Litz Litz	
<b>ROTATION 44</b>	13th - 24th October	<b>TORBA</b>	As per provincial priorities
<b>PORT</b>	25th - 26th October	TBC - Pending Project week location.	
<b>PROJECT 21</b>	27th - 31st October	Torba	Tentative: Cervical Cancer Screening and HPV
Maintenance/Crew Rotation	1st - 7th November	Port Vila - BERTH	
SAILING	8th - 9th November	Port Vila to Luganville to Lolowai	
<b>ROTATION 45</b>	10th - 21st November	<b>MALAMPA</b>	As per provincial priorities
Maintenance/Crew Rotation	22nd - 28th November	Port Vila - BERTH	
SAILING	29th - 30th November	Port Vila to Luganville	
<b>ROTATION 46</b>	1st - 12 December	<b>PENAMA</b>	As per provincial priorities
<b>PORT</b>	13th - 14th December	TBC - Pending Project week location.	
<b>PROJECT 22</b>	15th - 18th December	Project Location TBC	[FOR OFFER TO GOVERNMENT AND PARTNERS]
Maintenance	19th - 20th December	Port Vila - BERTH - Prepare Vessel for shut down period	
HOLIDAY	21st December - 20th January 2026		

**For further details regarding HELPR-1 scheduling please contact;**

Dr Basil Leodoro [basil.leodoro@respondglobal.com](mailto:basil.leodoro@respondglobal.com) +6787732177 or 5614289 – Port Vila based

Dr Ian Norton [ian.norton@respondglobal.com](mailto:ian.norton@respondglobal.com) +61 455 059987 – Australia Based

Barbara Daufanamae [barbara.daufanamae@respondglobal.com](mailto:barbara.daufanamae@respondglobal.com) +61 401 366790 – Australia Based

***Schedule is subject to due to weather and other unforeseen circumstances, and we will work closely with each province to ensure appropriate adjustments are made.***

**Rotation weeks.**

Rotation weeks are allocated to provinces. Specific locations to be visited in those provinces will be determined in consultation with each provincial priority.

**Project weeks**

Government ministries/departments and partners in Vanuatu can put in a request to Respond Global HELPR-1 to specifically use a project week for their program of work. Confirmation of a project week use is subject to Respond Global Approval. Please contact Dr Basil Leodoro should you are interested in booking a project week.