

HELPR-1 Schedule January - December 2025			
Rotations	Weeks	Provinces /Location	Activities/Mission
HOLIDAY	23rd December - 10th January	HOLIDAY	HOLIDAY
PORT	11th - 12 January 2025		
PROJECT 11	13th - 19th January	Ballot Box Delivery	GOVERNMENT PROJECT - CONFIRMED
Maintenance/Crew Rotation	20th - 31st January 2025	Port Vila - BERTH	HELPR-1 Program preparation, and staff Training
PORT	1st - 2nd February	Port Vila	
PROJECT 12	3rd - 7th February	Port Vila	Staff Training Continue and Urgent maintenance.
PORT	8-9th February	Port Vila	
ROTATION 35	10th - 21st February	SHEFA	As per provincial priorities - Earthquake Response
Maintenance/Crew Rotation	22 - 28th February	Port Vila - BERTH	
SAILING	1 - 2nd March	Port Vila to Luganville	
ROTATION 36	3rd - 14th March	SANMA	As per provincial priorities
PORT	15 - 16th March	Luganville	
PROJECT 13	17th - 21st March	TORBA	Torba EMT Training
Maintenance/Crew Rotation	22nd - 28th March	Port Vila - BERTH	
SAILING	29th - 30th March	Port Vila to Lenakel	
ROTATION 37	31st March - 11th April	TAFEA	As per provincial priorities
PORT	12 - 13th April	TBC - Pending Project week location.	
PROJECT 14	14th - 17th April	TAFEA	Tafea EMT Training
Maintenance/Crew Rotation	18th - 25th April	Port Vila - BERTH	
SAILING	26th - 27th April	Port Vila to Luganville to Lolowai	
ROTATION 38	28th April - 9th May	TORBA	As per provincial priorities
PORT	10th - 11th May	TORBA	
PROJECT 15	12th - 16th May	TORBA	Multiple Projects
Maintenance/Crew Rotation	17th - 23 May	Port Vila - BERTH	
SAILING	24th - 25th May	Port Vila to Litz Litz	
ROTATION 39	26th May - 6th June	MALAMPA	Ambrym, Paama
PORT	7th - 8th June	Litz Litz/Lamap	
PROJECT 16	9th - 13th June	MALAMPA	South Malekula
Maintenance/Crew Rotation	14th - 20th June	Port Vila - BERTH	
SAILING	21 - 22nd June	Port Vila to Luganville	
ROTATION 40	23 June - 4th July	PENAMA	Ambae
PORT	5th - 6th July	Lolowai	
PROJECT 17	7th - 11th July	PENAMA	Maewo - RG provincial Emergency Coordination Training -
Maintenance/Crew Rotation	12th - 18th July	Port Vila - BERTH	
SAILING	19th - 20th July	Port Vila to Shepherd Islands.	
ROTATION 41	21st July - 1st August	SHEFA	As per provincial priorities
PORT	2nd - 3rd August	Port Vila	
PROJECT 18	4th - 8th August	TAFAE	Joint Australia High Commission and Government of Vanuatu VIP visit
Maintenance/Crew Rotation	9th - 15th August	TAFEA [Tanna]	Ad-Hoc Charter

SAILING	16th - 17th August	Port Vila to Luganville to Sola	
ROTATION 42	18th - 29th August	SANMA	As per provincial priorities
PORT	30th - 31st August	Port Vila	
PROJECT 19	1st - 5th September	Port Vila	Scheduled Maintenance
Maintenance/Crew Rotation	6th - 12th September	Port Vila - BERTH	
SAILING	13th - 14th September	Port Vila to Lenakel	
ROTATION 43	15th - 26th September	TAFEA	As per provincial priorities
PORT	27th - 28th September	Lenakel	
PROJECT 20	29th September - 3rd October	TAFEA	CAP Project.
Maintenance/Crew Rotation	4th - 10th October	Port Vila - BERTH	
SAILING	11th - 12th October	Port Vila to Litz Litz	
ROTATION 44	13th - 24th October	TORBA	As per provincial priorities
PORT	25th - 26th October	Sola	
PROJECT 21	27th - 31st October	Torba	Tentative: Cervical Cancer Screening and HPV
Maintenance/Crew Rotation	1st - 7th November	Port Vila - BERTH	
SAILING	8th - 9th November	Port Vila to Luganville to Lolowai	
ROTATION 45	10th - 21st November	MALAMPA	As per provincial priorities
Maintenance/Crew Rotation	22nd - 28th November	Port Vila - BERTH	
SAILING	29th - 30th November	Port Vila to Luganville	
ROTATION 46	1st - 12 December	PENAMA	As per provincial priorities
PORT	13th - 14th December	Port Vila	
Maintenance	15th - 18th December	SAILING	Sail to Brisbane for Dry Dock
Maintenance	19th - 20th December	DRY DOCK	DRY DOCK
HOLIDAY	21st December - 20th January 2026	DRY DOCK	DRY DOCK

For further details regarding HELPR-1 scheduling please contact;

Dr Basil Leodoro basil.leodoro@respondglobal.com +6787732177 or 5614289 – Port Vila based

Dr Ian Norton ian.norton@respondglobal.com +61 455 059987 – Australia Based

Barbara Daufanamae barbara.daufanamae@respondglobal.com +61 401 366790 – Australia Based

Schedule is subject to due to weather and other unforeseen circumstances, and we will work closely with each province to ensure appropriate adjustments are made.

Rotation weeks.

Rotation weeks are allocated to provinces. Specific locations to be visited in those provinces will be determined in consultation with each provincial priority.

Project weeks

Government ministries/departments and partners in Vanuatu can put in a request to Respond Global HELPR-1 to specifically use a project week for their program of work. Confirmation of a project week use is subject to Respond Global Approval. Please contact Dr Basil Leodoro should you are interested in booking a project week.