	HELPR-1 Schedule 2026 - DF	RAFT
Rotations	Dates	Scheduled Province/Location
Crew and staff training	9th - 13th	Crew and Staff Training
Weekend/PORT	14th - 15th February	Port Vila
PROJECT 22	16th - 20th February	TBC
Weekend/PORT	21st - 22nd February	Rest
ROTATION 47	23rd February - 6th March	SHEFA
CREW REST	7th - 10th March	Crew Rest
MAINTENANCE and		Maintenance, Mission prep and
MISSION PREP	11th - 15th March	loading for next project and mission.
PROJECT 23	16th - 20th March	Project week
Weekend/PORT	21st - 22nd March	Rest
ROTATION 48	23rd March - 2nd April	TAFEA
CREW REST	3rd - 7th April	Easter Long weekend - Crew Rest
MAINTENANCE and		Maintenance, Mission prep and
MISSION PREP	8th - 12th April	loading for next project and mission.
PROJECT 24	13th - 17th April	Project week
Weekend/PORT	18th - 19th	Rest
ROTATION 49	20th April to 1st May	TORBA
CREW REST	2nd - 5th May	Crew Rest
MAINTENANCE and	2.1	Maintenance, Mission prep and
MISSION PREP	6th - 10th May	loading for next project and mission.
PROJECT 25	11th - 15th May	Project Week
Weekend/PORT	16th - 17th May	Rest
ROTATION 50	18th - 29th May	SANMA
CREW REST	30th May - 2nd June	Crew Rest
MAINTENANCE and		Maintenance, Mission prep and
MISSION PREP	3rd - 7th June	loading for next project and mission.
PROJECT 26	8th - 12th June	Project Week
Weekend/PORT	13th - 14th June	Rest
ROTATION 51	15th - 26th June	PENAMA
CREW REST	27th - 30th June	Crew Rest
MAINTENANCE and	4 . 5	Maintenance, Mission prep and
MISSION PREP	1st - 5th July	loading for next project and mission.
PROJECT 27	6th - 10th July	Project week
Weekend/PORT	11th - 12th July	Rest
ROTATION 52	13th - 24th July	MALAMPA
CREW REST	25th - 28th July	Crew Rest
MAINTENANCE and	2046 1.1. 2	Maintenance, Mission prep and
MISSION PREP	29th July - 2nd August	loading for next project and mission.
PROJECT 28	3rd - 7th August	Project Week
Weekend/PORT	8th - 9th August	Rest
ROTATION 53	10th - 21st August	TAFAEA Crow Post
CREW REST MAINTENANCE and	22nd - 25th August	Crew Rest
	26th 20th Assess	Maintenance, Mission prep and
MISSION PREP	26th - 30th August	loading for next project and mission.
PROJECT 29 Weekend/PORT	31st August - 4th September 5th - 6th September	Project Week
ROTATION 54		Rest TORBA
CREW REST	7th - 18th September	Crew Rest
MAINTENANCE and	19th - 22nd September	Maintenance, Mission prep and
MISSION PREP	23rd - 27th September	loading for next project and mission.
PROJECT 30	28th September - 2nd October	Project Week
Weekend/PORT	3rd - 4th October	Rest
ROTATION 55	5th - 16th October	SHEFA
CREW REST	17th - 20th October	Crew Rest

MAINTENANCE and		Maintenance, Mission prep and
MISSION PREP	21st - 25th October	loading for next project and mission.
PROJECT 31	26th - 30th October	Project Week
Weekend/PORT	31st October - 1st November	Rest
ROTATION 56	2nd - 13th November	SANMA
CREW REST	14th - 17th November	Crew Rest
MAINTENANCE and		Maintenance, Mission prep and
MISSION PREP	18th - 22nd November	loading for next project and mission.
ROTATION 57	23rd November - 4th	
ROTATION 37	December	PENAMA
Weekend/PORT		Quick Loading and turn around for
Weekend/PORT	5th - 6th December	Malampa Mission
ROTATION 58	7th - 18th December	MALAMPA
Weekend/PORT	19 th - 20 th December	REST
Maintenance	21-22 December	Prepare HELPR-1 for shut down
HOLIDAY	23 rd December - 10th January	HOLIDAY

For further details regarding HELPR-1 scheduling please contact.

Dr Basil Leodoro <u>basil.leodoro@respondglobal.com</u> +6787732177 or 5614289 – Port Vila based Barbara Daufanamae <u>barbara.daufanamae@respondglobal.com</u> +61 401 366790 – Australia Based *Schedule is subject to due to weather and other unforeseen circumstances, and we will work closely with each province to ensure appropriate adjustments are made.*

Rotation weeks.

Rotation weeks are allocated to provinces. Specific locations to be visited in those provinces will be determined in consultation with each provincial priority.

Project weeks

Government ministries/departments and partners in Vanuatu can put in a request to Respond Global HELPR-1 to specifically use a project week for their program of work. Confirmation of a project week use is subject to Respond Global Approval. Please contact Dr Basil Leodoro should you be interested in booking a project week.