

HELPR-1 Schedule 2026 - FINAL			
Code	Dates	Scheduled Province/Location	STATUS
ROTATION 47	23rd February - 6th March	SHEFA	BOOKED
	7th- 15th March	Maintenance, Mission prep and loading for next project and mission.	
PROJECT 23	16 <sup>th</sup> - 20 <sup>th</sup> March	PROJECT	BOOKED
	21 <sup>st</sup> - 22 <sup>nd</sup> March	Rest	
ROTATION 48	23 <sup>rd</sup> March - 2 <sup>nd</sup> April	TAFEA	BOOKED
	3rd - 7th April	Easter Long weekend - Crew Rest	
	8th - 12th April	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 49	13th - 24 <sup>th</sup> April	TORBA	BOOKED
	25 <sup>th</sup> - 26 <sup>th</sup> April	Rest	
PROJECT 24	27 <sup>th</sup> April - 1 <sup>st</sup> of May	PROJECT	AVAILABLE
	2 <sup>nd</sup> May - 10th May	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 50	11 <sup>th</sup> - 22 <sup>nd</sup> May	SANMA	BOOKED
	23 <sup>rd</sup> - 24 <sup>th</sup> May	Rest	
PROJECT 25	25 <sup>th</sup> - 29 <sup>th</sup> May	PROJECT	AVAILABLE
	30 <sup>th</sup> May - 7th June	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 51	8 <sup>th</sup> - 19 <sup>th</sup> June	PENAMA	BOOKED
	20 <sup>th</sup> - 21 <sup>st</sup> June	Rest	
PROJECT 26	22 <sup>nd</sup> - 26 <sup>th</sup> June	PROJECT	AVAILABLE
	27 <sup>th</sup> June - 5th July	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 52	6 <sup>th</sup> - 17 <sup>th</sup> July	MALAMPA	BOOKED
	18 <sup>th</sup> - 19 <sup>th</sup> July	Rest	
PROJECT 27	20 <sup>th</sup> - 24 <sup>th</sup> July	PROJECT	AVAILABLE
	25 <sup>th</sup> July - 2nd August	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 53	3 <sup>rd</sup> - 14 <sup>th</sup> August	TAFEA	BOOKED
	15 <sup>th</sup> - 16 <sup>th</sup> August	Rest	
PROJECT 28	17 <sup>th</sup> - 21 <sup>st</sup> August	PROJECT	AVAILABLE
	22 <sup>nd</sup> - 30th August	Maintenance, Mission prep and loading for next project and mission.	

ROTATION 54	31st August - 11 <sup>th</sup> September	TORBA	BOOKED
	12 <sup>th</sup> - 13 <sup>th</sup> September	Rest	
PROJECT 29	14 <sup>th</sup> - 18 <sup>th</sup> September	PROJECT	AVAILABLE
	19 <sup>th</sup> - 27 <sup>th</sup> September	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 55	28th September - 9 <sup>th</sup> October	MALAMPA	BOOKED
	10 <sup>th</sup> - 11 <sup>th</sup> October	Rest	
PROJECT 30	12 <sup>th</sup> - 16 <sup>th</sup> October	Project week	BOOKED
	17 <sup>th</sup> - 25 <sup>th</sup> October	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 56	26 <sup>th</sup> October - 6 <sup>th</sup> November	PENAMA	BOOKED
	7 <sup>th</sup> - 13 <sup>th</sup> November	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 57	16 <sup>th</sup> - 27 <sup>th</sup> November	SHEFA	BOOKED
	28 <sup>th</sup> November - 5 <sup>th</sup> December	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 58	6 <sup>th</sup> - 18 <sup>th</sup> December	SANMA	BOOKED
	19 <sup>th</sup> -22 December	Prepare HELPR-1 for shut down	
	23 <sup>rd</sup> December - 10th January	HOLIDAY	

**For further details regarding HELPR-1 scheduling please contact.**

Dr Basil Leodoro [basil.leodoro@respondglobal.com](mailto:basil.leodoro@respondglobal.com) +6787732177 or 5614289 – Port Vila based  
Barbara Daufanamae [barbara.daufanamae@respondglobal.com](mailto:barbara.daufanamae@respondglobal.com) +61 401 366790 – Australia Based  
***Schedule is subject to due to weather and other unforeseen circumstances, and we will work closely with each province to ensure appropriate adjustments are made.***

**Rotation weeks.**

Rotation weeks are allocated to provinces. Specific locations to be visited in those provinces will be determined in consultation with each provincial priority.

**Project weeks**

Government ministries/departments and partners in Vanuatu can put in a request to Respond Global HELPR-1 to specifically use a project week for their program of work. Confirmation of a project week use is subject to Respond Global Approval. Please contact Dr Basil Leodoro should you be interested in booking a project week.