

HELPR-1 Schedule 2026 - FINAL			
Code	Dates	Scheduled Province/Location	STATUS
ROTATION 47	23rd February - 6th March	SHEFA	BOOKED
	7th- 15th March	Maintenance, Mission prep and loading for next project and mission.	
PROJECT 23	16th - 20th March	PROJECT	BOOKED
	21st - 22nd March	Rest	
ROTATION 48	23rd March - 2nd April	TAFEA	BOOKED
	3rd - 7th April	Easter Long weekend - Crew Rest	
	8th - 12th April	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 49	13th - 24th April	TORBA	BOOKED
	25th - 26th April	Rest	
PROJECT 24	27th April - 1st of May	PROJECT - TORBA	BOOKED
	2nd May - 10th May	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 50	11th - 22nd May	SANMA	BOOKED
	23rd - 24th May	Rest	
PROJECT 25	25th - 29th May	PROJECT - SANMA	BOOKED
	30th May - 7th June	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 51	8th - 19th June	PENAMA	BOOKED
	20th - 21st June	Rest	
PROJECT 26	22nd - 26th June	PROJECT - TORBA	AVAILABLE
	27th June - 5th July	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 52	6th - 17th July	MALAMPA	BOOKED
	18th - 19th July	Rest	
PROJECT 27	20th - 24th July	PROJECT - MALAMPA Training	BOOKED
	25th July - 2nd August	Maintenance, Mission prep and loading for next project and mission.	
PROJECT 28	3rd - 7th August	PROJECT - MALLFB - PENAMA	BOOKED
	8th - 9th	Rest	
ROTATION 43	10th - 21st August	TAFEA	BOOKED
	22nd - 30th August	Maintenance, Mission prep and loading for next project and mission.	

ROTATION 54	31st August - 11 th September	MALAMPA	BOOKED
	12 th - 13 th September	Rest	
PROJECT 29	14 th - 18 th September	PROJECT - SHEFA	BOOKED
	19 th - 27 th September	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 55	28 th September - 9 th October	TORBA - PSC AND IDRR	BOOKED
	10 th - 11 th October	Rest	
PROJECT 30	12 th - 16 th October	Project week - NHEOC SIMEX TRAINING	BOOKED
	17 th - 25 th October	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 56	26 th October - 6 th November	PENAMA	BOOKED
	7 th - 13 th November	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 57	16 th - 27 th November	SHEFA	BOOKED
	28 th November - 5 th December	Maintenance, Mission prep and loading for next project and mission.	
ROTATION 58	6 th - 18 th December	SANMA	BOOKED
	19 th - 22 December	Prepare HELPR-1 for shut down	
	23 rd December - 10 th January	HOLIDAY	

For further details regarding HELPR-1 scheduling please contact.

Dr Basil Leodoro basil.leodoro@respondglobal.com +6787732177 or 5614289 – Port Vila based
Barbara Daufanamae barbara.daufanamae@respondglobal.com +61 401 366790 – Australia Based
Schedule is subject to due to weather and other unforeseen circumstances, and we will work closely with each province to ensure appropriate adjustments are made.

Rotation weeks.

Rotation weeks are allocated to provinces. Specific locations to be visited in those provinces will be determined in consultation with each provincial priority.

Project weeks

Government ministries/departments and partners in Vanuatu can put in a request to Respond Global HELPR-1 to specifically use a project week for their program of work. Confirmation of a project week use is subject to Respond Global Approval. Please contact Dr Basil Leodoro should you be interested in booking a project week.